

PROJECT HANDOVER REPORT

[PROJECT TITLE]
[PROJECT OWNER/SPONSOR]

Prepared by:

Date:

Revision History

| Version | Date | Revised by | Approved by | Summary of revision | Distribution list |
|---------|------|------------|----------------|---------------------|-------------------|
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |

TABLE OF CONTENTS

| 1 | PROJECT OBJECTIVES | . 4 |
|----|---|-----|
| 2 | PROJECT SCOPE | . 4 |
| 3 | PROJECT DELIVERABLES | . 4 |
| 4 | LIST OF UNRESOLVED PROJECT RISKS/ISSUES/CHANGES | . 5 |
| 5 | DOCUMENTATION | . 5 |
| 6 | TRAINING PLAN | . 5 |
| 7 | MAINTENANCE PLAN | . 5 |
| 8 | HANDOVER DUTIES | . 6 |
| 9 | APPENDICES | 6 |
| 10 | PROJECT HANDOVER REPORT APPROVAL | . 6 |

PROJECT HANDOVER REPORT

| Project ID | | |
|-----------------|----------|--|
| Project Name | | |
| Project Manager | | |
| Start Date | End Date | |

1 PROJECT OBJECTIVES

Description of project objectives with reference to the Project Charter.

2 PROJECT SCOPE

List the original project scope and the latest scope (after changes if any).

3 PROJECT DELIVERABLES

| No | Deliverable | Budget | Actual Cost | Planned end date | Actual end date |
|----|-------------|--------|-------------|------------------|-----------------|
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | Total | | | |
| | | (RM) | | | |

4 LIST OF UNRESOLVED PROJECT RISKS/ISSUES/CHANGES

| No | Risk/Issue/Change | Proposed method to resolve |
|----|-------------------|----------------------------|
| | | |
| | | |
| | | |

5 DOCUMENTATION

| [User Manual & Operation Manual, etc] | | |
|---------------------------------------|--|--|
| | | |
| | | |
| | | |

6 TRAINING PLAN

Description of the training plan for the project owner, especially *Transfer of Technology* (TOT).

| No | Date | Training | Target group |
|----|------|----------|--------------|
| | | | |
| | | | |
| | | | |

7 MAINTENANCE PLAN

| No | Maintenance duration | Type of maintenance | Location | Person responsible |
|----|----------------------|---------------------|----------|--------------------|
| | | | | |
| | | | | |
| | | | | |

8 HANDOVER DUTIES

APPENDICES

9

| No. | Duties | Person handing over duty | Date | Person receiving duty |
|-----|--------|--------------------------------|------|-----------------------|
| | | | | |
| | | | | |
| | | | | |

| | | _ |
|--|--|---|
| | | _ |
| | | |

| [List documents handed over] | | | |
|------------------------------|--|--|--|
|------------------------------|--|--|--|

10 PROJECT HANDOVER REPORT APPROVAL

| Project Manager [Name] [Post] [Division] | Date: |
|---|-------|
| Project Director [Name] [Post] [Division] | Date: |
| Project Sponsor [Name] [Post] [Division] | Date: |

**** If Project Sponsor is not the Project/System Owner, add another box for the approval of Project/System Owner